

## 9.11. Annexe 11 Action plan for the preparation of the new strategy

### AN INDICATIVE ACTION PLAN FOR THE PREPARATION OF A NEW PAR STRATEGY OF THE REPUBLIC OF NORTH MACEDONIA: DEVELOPMENT

PHASE	ACTIVITY	TIMEFRAME	LEAD
PREPARATION PHASE	Agreement on the PAR Strategy structure, roadmap for PAR Strategy development, hierarchy of documents if any	April 2022	MISA PM Office
	Establishing the membership, structure and leads of the Working Group (structure, subgroups and pillars' coordinators), NGOs in WG (procedure for NGOs selection), LSG and academia members in WG	April 2022	MISA
	Gathering documents as the starting point for the new PAR Strategy, e.g. international assessments (SIGMA Monitoring Report 2021), annual national monitoring reports...	April 2022	
DEVELOPMENT OF PAR STRATEGY NARRATIVE AND AP	1 <sup>st</sup> kick-off meeting of the WG (Establishing and agreeing on the process and timeline, clarifying roles and responsibilities, structural and scope issues, presenting the monitoring results,	May 13, 2022	MISA
	2 <sup>nd</sup> meeting of WG, Development of the Situation and problem analysis per pillar	May 2022	
	Collection of data from line ministries and other institutions on the situation and problem analysis	June 2022	
	3 <sup>rd</sup> meeting of WG, Setting the goals and measures	June 2022	
	Collection of data from line ministries and institutions on the goals and measures	July 2022	
	4 <sup>th</sup> meeting of the WG, Developing the measurement framework- indicators together with indicators' passports to	July 2022	
	Collection of data from line ministries and institutions on the indicators together with indicators' passports	August 2022	
	Finalisation of drafting of the PAR Strategy Chapters (incl. Introduction, M&E, part on consultations, Communication plan of PAR Strategy ...)	<i>Simultaneous Activity (to be run in parallel)</i> August/September 2022	
	5 <sup>th</sup> meeting of the WG, workshop Developing the activities/ Action plan	September 2022	
	Collection of data from line ministries and institutions on the activities	October 2022	
	6 <sup>th</sup> meeting of WB, Costing of activities	October 2022	
	Collection of data from line ministries and institutions on the costs and finalisation of the Action Plan	November 2022	
CONSULTATIONS AND ADOPTION OF THE PAR	General public consultation including one day discussion with CSOs on the draft PAR Strategy	<i>Simultaneous Activity</i> November 2022	

STRATEGY 2023-2030	Consultation with EC and SIGMA on the draft PAR Strategy and AP	<i>Simultaneous Activity</i> November 2022	
	PAR Council Validation of the PAR Strategy and Action Plan, if needed	December 2022	
	<b>Adoption of the PAR Strategy and AP on the Government Session</b>	<b>December 2022</b>	<b>Government</b>